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CONSENT AGREEMENTIFEDERAL FACILITY COMPLIANCE AGREEMENTIFEDERAL FACILITY 
AGREEMENT AND REMEDIAL INVESTIGATIONIFEASIBILITY STUDY MONTHLY PROGRESS 
REPORT FOR AUGUST 1995 

Enclosure 1 is the consolidated CA/FFCA/FFA and RllFS Monthly Progress Report, which 
describes the activities accomplished August 1 through 31, 1995, and planned actions for t he  
period of September 1995. Also, enclosed are diskettes containing Lotus 1-2-3 (Version 2.2) 
data files of the K-65 hourly data (see Enclosure 2). 

I f  you or your staff should have any questions, please contact m e  at  (513) 648-3139. 

Sincerely, 

Enclosures: A s  Stated 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Introduction 

The Consent Agreement (CA) As Amended under the Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) Sections 120 and 106(a), the Federal 
Facility Compliance Agreement (FFCA), and the Federal Facility Agreement for Control and 
Abatement of Radon-222 Emissions (FFA-CARE) between the US.  Department of Energy 
(DOE) and the US. Environmental Protection Agency (U.S. EPA) signed September 20, 1991, 
July 18, 1986, and November 19, 1991, respectively, require that monthly reports be 
submitted to the US. EPA regarding progress made to meet the provisions of those 
agreements. This report fulfills those requirements by describing actions undertaken at the 
Femald Environmental Management Project (FEMP) during the period August 1 through 
August 31, 1995, and planned actions for the period September 1 through 
September 30, 1995. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

WORK ASSIGNMENTS AND PROGRESS 

Descriptions of work progress are presented in the following sections and/or enclosures to this 
report: 

0 CA Section IX - Removal Actions 

0 CA Section X - Remedial Investigatiodfeasibility Study 

0 Enclosure A - Waste Water Flows and Radionuclide Concentrations under CA 
Section XXII1.B 

0 Enclosure E3 - FFCA: Initial Remedial Measures and Other Open Actions 

0 Enclosure C - FFA: Control and Abatement of Radon-222 Emissions 

0 Enclosure 0 - Effluent Radiation Discharges to the Great Miami River 

CA Section IX. Removal Actions 

This section provides an update of activities associated with the implementation of Removal 
Actions (RAs) at the FEMP during August 1995. Information is presented for each of the 
Removal Actions identified in the Consent Agreement As Amended. 
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NO. 

Period Ending August 31,1995 

TITLE SCOPE STATUS 

Part 4 - Conduct groundwater monitoring and 
instnutionat controls by sampling private and 
existing RVFS wells in the South Plume area 

Shading denotes completed actions 
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CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

NO.[- TITLE 

Period Ending August 31, 1995 

SCOPE STATUS 

REMOVAL ACnON SUMMARY 

9 

10 

Removal of Waste Inventories Disposition of low-level waste off -site. Ongoing 

ed:. 
2 '. 

.. .. 
Active Flyash Pile Controls . .  

F; I Oncant SumaTank 

7 Plant 1 Pad Continuing Release 

ed;. 
2y 
.. . 

Ongoing I Stage Ill - Upgrade existing Plant 1 Storage Pad 

11 Phase II 

Phase II - Complete active flyash pile controls. I Maintenance: 
Ongoing 

Remove uranium and other material from f 

Shading denotes completed actions 
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COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

REMOVAL ACTION SUMMARY 

' Shading denotes completed actions 
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COMPLIANCE AGREEMENnFEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Removal Actions 

RA No. 1. Contaminated Water Under FEMP Buildinqs 

Current Month: 

The Plant 2 extraction wells remain down awaiting replacement of the hold tank level gauges: the 
Plant 9 system needs start-up checks prior to operation. The Plant 8 Volatile Organic Compounds 
(VOC) Treatment Facility and the Plant 6 perched water system continue to operate. 

Evaluation of perched water data is currently underway. A determination of extraction well and removal 
action efficiency will be made following review of the data. The conclusions fiom this review will be 
used to initiate discussions with the regulatory agencies regarding the feasibility of continuing with 
Removal Action 1 or incorporating the removal action into the remedial designhemedial action activities. 

Planned Activities: 

a Complete repair of the Plant 2 hold tank level gauges (presently in process). 

a Remove pumps from designated perched water wells in anticipation of sampling. This includes 
pumps in Plants 2/3, 6, 8, and 9. 

a Collect groundwater samples from perched water wells in accordance with Removal Action 1 and 
the Project Specific Plan. 

RA No. 3, South Groundwater Contamination Plume 

Part 1 - Alternate Water Supply 

Current Month: 

The U.S. Army Corps of Engineers, through an Interagency Agreement (IA), is proceeding with obtaining 
the necessary documents to transfer easement rights to Albright and Wilson Americas (A&W). 

Project A of the Public Water Supply (PWS) is basically complete. Pressure testing of the system is 
u nde rw ay . 

The analysis of cultural resources and final report for data recovery field work for Project 6 of the PWS 
is in progress. Field work has been completed, The final report which includes analysis of the findings 
will be completed in December 1995. 

All contracts for Project B (four contracts) and Project C (two contracts) of the PWS have been awarded. 
Scheduled completion dates are: October 28, 1995 - Projects 8-2, 8-4 and C-I ;  
November 4, 1995 - Project 8-3; November 11, 1995 - Project C-2; and December 4, 1995 - 
Project B-1. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FAClLllY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Remo V a l  Actions 

RA No. 3. South Groundwater Contamination Plume 

Part 1 - Alternate Water Supply 

Current Month (continued): 

Bids have been received and opened for Project D of the PWS 500,000 gallon reservoir and remaining 
waterline to the reservoir on Crosby Road. Awards of these contracts should occur in early 
September 1995. 

I Planned Activities: 

0 Continue proceedings to'transfer ownership of the pumping and piping equipment as well as the 
easement rights to Albright and Wilson in accordance with the agreement of 1990. 

l 
0 Continue to support Hamilton County Department of Public Works (HCDPW) on installation of the 

entire PWS, including service connections. 

0 Complete grant modification request based on actual bids received for the PWS projects. 

Part 2 - Pumpinq and Discharqe Svstem , 

Current Month: 

Data compilation and writing of the Design, Monitoring, and Evaluation Program Plan (DMEPP) report 
for the period beginning January 1 , 1995, and ending June 30, 1995, is nearing completion. A draft 
document will be ready for internal review about September 8; 1995. 

Planned Activities: 

Finalize preparation of the DMEPP for submittal to the US. EPA and Ohio Environmental 
Protection Agency (OEPA) on October 1, 1995. 

Part 3 - Interim Advanced Waste Water Treatment (IAVVWT) 

IAWWT Storm Water Retention Basin (SWRB) Unit 

Current Month: 

Nothing to report. 

Planned Activities: 

0 Continue to operate. 

C 
7 



, 

. .  aD 1184 
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 

COMPLIANCE AGREEMENTIFEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remo Val Actions 

RA No. 3. South Groundwater Contamination Plume 

Part 3 - Interim Advanced Waste Water Treatment (IAWWT) ( continued) 

IAWWT Biodenitrification Effluent Treatment System (BDN-ETS) Unit 

Current Month: 

Unit has ceased operation since the Advanced Waste Water Treatment (AWWT) became operational in 
January 1995. 

Planned Activities: 

0 None. 

Part 4 - Groundwater Monitorinq and Institutional Controls 

Current Month: '. 

Nothing to report. 

Planned Activities: 
> 

0 Continue to monitor performance of the ion exchange units installed at private residences. 

Evaluate and determine if expansion of a dwelling at one private residence will affect future 
sampling events. 

Operable Unit 2 Dispute Resolution Supdemental Project (Uranium Reduction in FEMP 
Discharqe) 

Step 1 

Install 200 gallons per minute (gpm) system dedicated to the treatment of a portion of the extracted 
South Plume groundwater-com,monly known as South Plume Interim Treatment (SPIT) System. 

Current Month: 

Operations continued. 

Planned Activities: 

0 Continue to operate. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Removal Actions 

RA No. 3, South Groundwater Contamination Plume 

Operable Unit 2 Dispute Resolution Supplemental Proiect (Uranium Reduction in FEMP 
Discharqe) (continued) 

SteD 2 

Utilization of off-peak Advanced Waste Water Treatment (AWWT) capacity. 

Current Month: 

An optimum flow of 660 gpm has been achieved at the AWVVT using the current configuration. 
Operational goals have been established whereby the 400 gpm system uses available capacity to 
routinely process South Plume water daily and the 700 gpm system’ along with the IAWWT will change 
over to exclusively process South Plume water during those times when the SWRB is at a low level. 
Due to unusually heavy rainfall this summer, the 700 gpm system and the IAWWT have been primarily 
treating storm water. However, in August 1995, both systems were changed over fop a short run to treal 
over five million gallons of South Plume water. 

. 

Planned Activities: 

Continue operational goals as described. 

Step 3 

Elimination of low uranium concentration streams. 

Current Month: 

Reduced flow occurred due to filtration problems at the A M .  

Planned Activities: 

Con t i n ue t 0‘ operate. 

0 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31,1995 

Removal Actions 

RA No. 3, South Groundwater Contamination Plume 

ODerable Unit 2 Disoute Resolution SupDlemental Project (Uranium Reduction in FEMP 
Discharqe) (continued) 

Step 4 

Extend operating lifelincrease capacity of the IAWWT (SWRB). 

Current Month 

Piping modifications necessary to allow South Plume water to be treated through the IAWWT are 
complete. However, due to unusually heavy rainfall, the IAWWT continues to be used to treat storm 
water as needed. 

Planned Activities: 

0 Treat storm water as needed, 

RA No. 7, Plant 1 Pad Continuinq Release 

Current Month: 

The subcontractor began sawcuttinghemoving deteriorated concrete and installing patch compound in 
joints t h e  week of August 21, 1995. This is scheduled to be completed the week of October 23, 1995 

Planned Activities: 

0 Subcontractor to continue sawcuttinghemoving deteriorated concrete and installing patch 
compound in joints. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

WASTE STREAM 

Process Area Scrap 

Thorium 

Residues to NTS (FEMP + SEG) 

Contaminated Trash 

Period Ending August 31, 1995 

INTERNAL EXTERNAL 
VOL. (cf) VOL. (cf) 

240,739 280,250 

5,334 6,622 

131,016 190,162 

17.595 20.235 

Removal Actions 

Construction (Newly Generated) 

RA No. 9, Removal of Waste Inventories 

Current Month: 

116,160 138,838 

The volume, in cubic feet (cf), of low-level waste shipped to Nevada Test Site (NTS) in August 1995 was 
49,716 (external) and 42,534 (internal). As of September 1, 1995, the FEMP has shipped 690,503 cf 
(external) and 554,995 cf (internal) to NTS for Fiscal Year (FY) 1995. NTS has received 669,827 cf 
(external) and 538,207 cf (internal) of FEMP-generated low level waste for burial as of August 27, 1995. 

Low level waste volume reduction includes approximately 19,986 drums of residues; 21 8 boxes and 
194 International Shipping Organization (ISO) containers of process area scrap; 15 IS0  containers of 
contaminated trash; 590 boxes and 101 IS0 containers of construction debris; and 36 boxes of thorium 
materials. Inventory reduction volumes include 5,239 containers of legacy trash materials and 
1,365 containers of residues shipped to SEG for compaction.prior to burial at NTS. Low level waste 
disposition volumes do not include approximately 61 roll-off bins and 17 IS0 containers of Rant 7 steel 
materials shipped to the ALARON recycling facility in Pennsylvania. 

The FY 1995 volume (in cf) dispositioned to NTS is ahead of schedule, primarily due to release of Is0 
and large metal box shipments of process area scrap materials, and additional resources applied in 
support of residue material packaging operations. On July 25, 1995, the FEMP received written 
notification from DOE-NV waiving the external volume limit of 650,000 cf. Therefore, the FEMP is 
currently restricted to an internal volume limit of 594,000 cf for FY 1995. 
Assuming waste material packaging and shipping volumes remain at current rates, the FEMP could 
reach the internal volume limit by September 15, 1995. 

The volume of low level waste materials shipped to NTS in FY-95 per waste stream is detailed in the 
following table: 

Cons t ru c ti on ( Leaacv) 1 5 1  I 54.395 II 

11 I 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31,1995 

Removal Actions 

RA No. 9, Removal of Waste Inventories 

Current Month (continued): 

Treatability Studies are ongoing at Nuclear Fuel Services (NFS) for the Chemical Treatment Project. 
FERMCO technical staff are currently working with NFS in Erwin, Tennessee, identifying the most 
effective treatment processes per waste stream. These results will be utilized in full-scale treatment Of 
the twelve waste groups. The first stage of the treatment process is Waste Segregation. Procurement 
for this phase has been initiated. 

The Liquid Mixed Waste Project has completed bulking activities which included pumping the liquid 
phase out of 2,777 waste containeddrums into five 21,000 gallon bulk storage containers. The bulk 
containers were then sampled and analyzed for waste acceptance by Lockheed-Martin at the K-1435 
TSCA Incinerator. As the analysis is returned and approval to ship is granted by Lockheed-Martin, the 
waste is pumped from the 21,000 gallon bulk containers into 3,000 to 5,000 gallon tanker trucks, 
supplied by TSCA, and shipped to K-1435. At this time 2 of the bulk tanks have been emptied and a 
third is expected to be empty by the end of September 1995. 

For the Stabilization Project, treatability studies have been completed by NFS and the Final Report 
stating results and finding has been issued. The contract to perform Phase I of the stabilization project 
has been awarded to Perma-fix, Inc. Preparation of the process work area is approximately ten percent 
complete., The application for disposal of processed waste at the Nevada Test Site (NTS) has been 
initiated and is approximately fifty percent complete. The final workplan has been submitted to OEPA 
for review and comment. Approval to proceed is expected by September 25, 1995. Phase II of the  
subcontract will be awarded following OEPA approval of the final workplan. 

Planned Activities: 

Maintain current levels of effort to complete low-level waste packaging and shipping operations 
by September 15, 1995. 

b Continue shipment of uranium derbies to Oak Ridge, Tennessee. 

Initiate shipment of normal uranium process materials to Allied Signal. b 

0 Additional samples for the Chemical Treatment Project Treatability Studies are scheduled for 
shipment to NFS on September 11, 1995. 

b Continue procurement activities for the Waste Segregation stage of the treatment process of the 
Chemical Treatment Project. 

12 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Removal Actions 

RA No. 12, Safe Shutdown 

Current Month: 

The Safe Shutdown of Plant 1 was completed. The facility has been tumed over to Construction for 
Phase II Decontamination and Decommission. 

The removal of holdup material from Plant 9 continues with work in the Zirnlo/water treatment area. 
While inspecting equipment in the Zirnlo area, a slow nitric acid leak was discovered from a tank that 
records and piocess history indicated was empty. A temporary repair was made to stop the leak and 
the tank and associated piping were drained. Stacks and blowers were removed from the roof of the 
Zirnlo area, lathes and machining equipment were cleaned and reusable excess equipment was 
removed from the Plant 9 pad area. 

Approximately eighty mass restricted red drums in the Pilot Plant still need to be moved to an interim 
storage location. They will be relocated when other higher priority equipment moves are completed. 

Utility disconnections were started in Plant 5. Design of the redistribution of power feeding through 
Plant 5 is in progress. 

Planned Activities: 

Continue holdup material removal and utility disconnections in Plant 9. 

0 Complete the relocation of stored enriched restricted material from the Pilot Plant. 

Continue utility disconnections in Plant 5. 

Continue holdup material removal plan development for Plant 5 and the Pilot Plant. 

RA No. 13, Plant 1 Ore Silos 

Current Month: 

Continue to respond to OEPA comments on the Final Report. 

Planned Activities: 

Upon receipt, respond to U.S. EPA comments on the Final Report. 
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KEY MILESTONES 

Phase I - On-Site Processing 
Off-Site Processing 

Phase I - Submit draft Final Report to 
U.S. EPA 

COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

STATUS DUE DATE 

Completed 'Sept. 30, 1993 
Completed March 25, 1994 

Completed October 4, 1994 

Period Ending August 31, 1995 

Removal Actions 

Phase 116: Submittal of Subcontractor's 
Removal Action Project Plan 

RA No. 15, Scrap Metal Piles 

Current Month: 

Phase I :  None to report. 

Cannot proceed until 
treatability/engineering study is 
completed. 

Sept. 30, 1993 

Phase 1 1 :  

Planned Activities: 

Proposals have been received and evaluations are nearly complete. 

0 Phase I :  Final disposition of the waste streams continues to be determined. 

~~~ ~~ 

Cannot proceed until 
treatability/engineering study is 
ComDleted. 

Phase 116: Submittal of Final Report 

0 Phase 11: Award contract for Engineering Study in early September 1995. 

March 30, 1995 

RA No. 17. Improved Storaqe of Soil and Debris 

Current Month: 

August 1995 activities included the continuation and completion of the removal and containerization of 
the residueidebris of the former Scrap Metal Pile (SMP) area (as part of the RA 17 scope). FERMCO 
labor forces completed containerization on August 2, 1995. A total of one hundred seven (1 07) small 
white metal boxes were filled to contain the total volume of all the residue/debris. Subsequent water 
washdown of the pad followed and the field work for the SMP area was completed on August 4, 1995. 
The completion of this SMP work, along with the completion of the regrading and seeding of the soil and 
rubble pile north of Third Street (completed May 18, 1995), constitutes completion of the Amended 
Consent Agreement Milestone, "Complete Field Activities" for RA 17. This milestone date was 
August 31. 1995 which has been met. 

14 / b  
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Removal Actions 

RA No. 17, Improved Storaqe of Soil and Debris (continuedl 

Planned Activities: 

0 Conduct a radiological survey of the newly cleaned pad area to confirm that the radiological 
airborne contamination concem has been eliminated. 

0 Provide these results into the final report that will be submitted for the completion of RA 17 field 
activities. 

RA No. 19, Plant 7 Dismantlinq 

Current Month: 

Processing of the Plant 7 steel continues at AIARON's decontamination facility. ALARON determined 
that due to the badly damaged steel received the percentage of material that can be recycled is 
about 30%. All out of scope metal is being placed back into the roll-off boxes (ROBS) for future 
disposition. FERMCO QA continues to perform surveillances on an as needed basis. Analysis of the 
waste generated to date indicates that the waste is RCRA non-hazardous. 

During the week of August 21 1995 FERMCO responded to CRU3's audit findings of Scientific Ecology 
Group's (SEG) readiness assessment. The audit was closed on August 25, 1995. 

Planned Activities: 

Determine the most feasible path forward for Plant 7 steel at ALARON. 

0 Ship the Plant 7 lead to SEG August 24, 1995. 

Process 100% of the Plant 7 lead at SEG and issue the Final Report by September 29, 1995. 0 

Approve SEG's plans and procedures by the Plant 7 Lead Recycling Team. 

15 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Removal Actions 

RA No. 20, Stabilization of UNH Inventories 

Current Month: 

The processing rate of UNH material continued to accelerate throughout the month of August 1995. 
Changes to the operation (Le., adding lime to complete the raising of the pH from 6 to 7, etc.) and 
operator experience gained during the August 1995 initial operating period, were major contributors to 
the increase in processing rate. On the evening of August 21, 1995, all of the approximately 
200,000 gallons of UNH material had been removed from the bulk storage tanks. On August 22, 1995, 
the last UNH from bulk storage was neutralized, and at 8:35 am on August 30, 1995, this material had 
been filtered. This completed the requirements of the OEPA Director's Final Findings and Orders 
(DFOs) Section V.2; approximately one month ahead of the required regulatory completion date. The 
efforts implemented to simplify operation during the delayed start of the transfer operations, combined 
with the changes to operation discussed above, proved to be even more effective than originally 
anticipated. 

Rinsing of the last storage tanks was completed on August 31, 1995. In addition, approximately 
10,000 gallons of MDU material which was left in Tanks F1-609 and F1-610 at the General Sump from 
the previous UNH processing operation which occurred approximately 2 years ago, was transferred to 
Plant 2/3. The combined rinsate and leftover MDU slurry was sent to Plant 8 and filtered by 
September 1 ,  1995. 

. 

A draft of the rinsing procedure utilized and a detailed description of the laboratory results obtained from 
the first two UNH bulk storage tanks was approved by the OEPA as acceptable for meeting the 
requirements of Section V.2 of the DFOs. As of the end of August 1995, the only equipment remaining 
to be rinsed is the piping which was removed to isolate the bulk storage tanks. This material has been 
temporarily boxed and will be addressed in the next several weeks. 

The work plan for Nitric Acid/Residual Waste, an amendment to this removal action, was approved by 
OEPA on August 23, 1995. Verbal approval was received from USEPA on August 30, 1995. Training 
of operators for this effort is scheduled during the week of September 4, 1995. Processing of the Nitric 
Acid portion of this project and performance of the FERMCO readiness assessment for the processing 
of Tank 01-7 is scheduled to start the week of September 4, 1995.. 

Planned Activities: 

e Begin processing of material and perform training, etc. required and within scope of the 
NitridResidual Waste Project. 

16 17% 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Removal Actions 

RA No. 26, Asbestos Removals (Asbestos Prouram) 

Current Month: 

The Asbestos Team started asbestos abatement work on August 11, 1995 with work being performed at 
the Water Treatment Facility and the Clearwell area. Three maintenance work orders were completed. 

Planned Activities: 

e Continue to estimate quantities of outside pipe line insulation. 

Start asbestos work in Plant 6 along with encapsulation work to begin at the Boiler Plant. 

RA No. 28, Contamination at the Fire Traininq Facility 

Current Month: 

Validation of the final four analytical data sets was completed in August 1995. Response to OEPA's 
comments on the Final Report continues. 

Planned Activities: 

Transfer the open top tank sized-reduced components to the site storage area. 

Complete response to OEPA comments on the Final Report. 

RA No. 30, Seepaue Control and Removal of Sediment at the South Field and Inactive Flvash Pile 

Current Month: 

Start up activities for the seepage control were completed on August 16, 1995, corresponding with the 
construction schedule and systems are operational. Grading continues around the cleanout manhole. 
Seeding is expected to start in late September or early October 1995. 

17 I C  
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

KEY MILESTONES 

Submit RSE 

Submit work plan to DOE 

Submit work plan to EPAs 

Complete Removal Action 

Period Ending August 31, 1995 

STATUS DUE DATE 

Com pl eted 

Completed December 22, 1994 

Completed January 20, 1995 

Began Construction October 17, 1995 
April 25, 1995 

October 11, 1994 

Removal Actions 

RA No. 30, SeeDaqe Control and Removal of Sediment at the South Field and Inactive Flvash Pile 
lcontinued) 

Planned Activities: 

e Completion of punch list items. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FAClLlN AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial Investigations/Feasibility Studies 

1.0 Operable Unit 1 

Operable Unit 1 (OU l ) ,  as defined in.the Amended Consent Agreement, includes Waste 
Pits 1 - 6, Clearwell, Bum Pit, berms, liners, and soil within the operable unit boundary. 

1.1 RUFS Work Plan 

Status: 

Complete. 

1.2 Remedial Investigation 

Status: 

Complete. 

1.3 Feasibility Study/Proposed Plan 

Status: 

Complete. 

1.4 Treatability Studies 

Status: 

The Dewatering Excavation Evaluation Program (DEEP) Phase I l l ,  Stage 1, Dewatering Well 
Testing, was completed in Waste Pits 1 and 3 on August 18, 1995. B&B Drilling Company is 
currently preparing a report for this activity, scheduled to be submitted to FERMCO 
September 5, 1995. Based upon the results summarized in this report, CRUl will determine if  it 
is feasible to proceed with Stage 2 dewatering efforts or initiate Phase IV, dry excavation 
activities. 

IssuedCorrective Actions: 

None to report. 

~ 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial lnvestigations/Feasibility Studies 

1.5 Record of Decision 

Status: 

Complete. 

Issuedcorrective Actions: 

None to report. 

1.6 RD Work Plan 

The Remedial Design (RD) Work Plan identifies the design deliverables, and presents the 
schedule for their submittal to US.  EPA (in coordination with OEPA) for the implementation of 
the selected remedy described in the OU 1 Record of Decision. 

Status: 

The draft RD Work Plan was submitted to US. EPA and OEPA on April 25, 1995 for review, 
approximately one week ahead of the required submittal date of May 1, 1995. On May 30, 1995 
OEPA conditionally approved of the plan. On June 21, 1995, US. EPA approved the RD Work 
Plan without comment. Responses to the OEPA comments and a Final PO Work Plan reflecting 
changes made to address these comments were prepared and submitted to US.  EPA and OEPA 
on July 7 ,  1995, two weeks ahead of the required submittal date of July 21, 1995. . 

The RD Work Plan identifies the following preliminary design deliverables for submittal to U.S. 
EPA and OEPA by October 24, 1995: Plant Facilities Design Criteria Package, Plant facilities 
Engineering, Equipment Specifications, Site Improvement Plan, Construction Schedule, 
Excavation Plan, Site Restoration Plan, and Transportation and Disposal Plan. Conceptual 
design packages for many of these deliverables were distributed August 28, 1995 for internal 
review. 

A Fact Sheet on the OU 1 RD Work Plan was finalized, printed, and distributed to stakeholders 
during August 1995. This Fact Sheet was issued pursuant to the Cornmynity Relations Plan to 
explain to the stakeholders the components of the OU 1 design phase and schedules, and to 
identify opportunities. for public involvement during the OU 1 remedial design. 

In a letter to U.S. EPA and OEPA dated August 18, 1995, providing a proposal for integration'of 
site-wide remedial planning, DOE requested that the OU 1 Site Restoration Plan be deleted as 
an OU 1 remedial design deliverable. The letter also stated that the scope of this deliverable 
would be addressed in a site-wide plan as discussed in the proposal enclosed therein. 

IssuesKorrective Actions: 

None to report. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Remedial Investigationfleasibility Studies 

1.7 RA Work Plan 

The Remedial Action (RA) Work Plan provides the basis for implementation of the Remedial 
Design Work Plan and includes, but is not limited to, the following: Sampling & Analysis Plan. 
Quality Assurance Project Plan, Health & SafetyKontingency Plan, Operations and Maintenance 
Plan, and a plan for meeting permitting requirements. 

Status: 

The Remedial Action Work Plan is scheduled for submittal to U.S. EPA and OEPA by 
October 22, 1996, as stated in the Remedial Design Deliverable Schedule submitted as part of 
the RD Work Plan. 

Issuedcorrective Actions: 

None to report. 

1.8 Planned Activities for September 1995: 

Evaluate B&B Drilling Company's final report on Phase 1 1 1 ,  Stage 1 dewatering activities. 
Determine if CRUl should proceed with Stage 2 dewatering activities or proceed with 
Phase IV, dry excavation activities. Initiate field activities for the chosen path in 
September 1995. 

e Continue development of preliminary design deliverables so as to provide for submittal to 
U.S. EPA and OEPA by October 24, 1995. 

Submit change pages.for the RD Work Plan reflective of the deletion of the Site 
Restoration Plan as a design deliverable. 



2.0 

2.1 

2.1.1 

2.2 

RECEIVE 
FROM 
EPAs 

. .  
CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 

FINAL DUE ACTUAL 
DATE TO DATE 

EPAs SUBMITTED 

COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

. 

MONTHLY PROGRESS REPORT 

4/22/94 

Period Ending August 31, 1995 

Remedial /nvestigations/Feasibility Studies 

Operable Unit 2 

Operable Unit 2 (OU 2), as defined in the Amended Consent Agreement, includes the Flyash 
Piles, other South Field disposal areas, Lime Sludae Ponds, Solid Waste Landfill, berms, liners, 

1/21/95 1/20/95 

" 
and soil within the operable unit boundary. 

RVFS Work Plan Addendum 

Status: 

Complete. 

RI Field Investigation 

Stat us: 

Complete. 

Remedial Investigation 

Status: 

Complete. 

IssuedCorrective Actions: 

None to report. 

OPERABLE UNIT 2 REMEDIAL INVESTIGATION REPORT PRIMARY MILESTONES 

SCOPE 
SUBMIT 

TO EPAs 

~ ~ 

Details the nature and extent of contaminants within the 
OU 2 study area. Estimates the volume of 
contaminated media and materials. Provides a 
baseline risk assessment and establishes remediai 
action objectives. 

~ 

2/18/94 C 

C = Consent Agreement Date 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

Feasibility Study/Proposed Plan 

Status: 

Complete. 

IssuesKorrective Actions: 

None to report. 

OPERABLE UNIT 2 FEASIBILITY STUDY/PP REPORT PRIMARY MILESTONES 

SUBMIT 
. DRAFT 

TO EPAs 
SCOPE 

RECEIVE 
FROM 
EPAs 

Describes and analyzes potential remedial alternatives. 
A comparative analysis will be performed for all 
alternatives. The Proposed Plan identifies potential 
remedial alternatives as listed in the FS and presents 
the preferred alternative to the US. EPA and the 
Dublic. 

4/29/94 C 71994 C 

SUBMIT 
FINAL 
DRAFT 

TO EPAs 

ACTUAL 
FINAL 

SUBMITTAL 
TO EPAs 

3/1/95 

~~ ~~ 

C = Consent Agreement Date 

2.4 Treatability Studies 

Status: 

None to report. 

Issues/Corrective Actions: 

None to report. 

2.5 RD/RA Work Plan 

Status: 

The Operable Unit 2 Draft Remedial Design Work Plan report was submitted to the U.S. EPA for 
review and approval and the OEPA for review on August 4, 1995: The document was 
transmitted three days ahead of schedule. Comments are due by October 6, 1995. 

Planned Activities for September 1995: 

Address any comments that may be received on OU 2 Remedial Design Work Plan. 
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2.9 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
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MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

Record of Decision 

Status: 

The Record of Decision (ROD) was signed by DOE and submitted to the EPAs on May 12, 1995. 
Formal approval was received June 8, 1995 and the Final Operable Unit 2 ROD was submitted 
to the EPAs and general distribution was completed. 

Pre-Design Field Investigation 

Status: 

A draft Predesign Investigation Report was submitted to DOE for review on June 12, 1995. DOE 
comments were incorporated into the report and the document was transmitted to the US.  EPA 
and the OEPA ahead of schedule on July 28,. 1995. The EPAs are currently reviewing the 
document. 

Planned Activities for September 1995: 

a Respond to comments received on Draft Predesign Investigation Report. 

Geotechnical Field Investigation 

Status: 

All field investigative activities related to the Phase I l l  of the Site-Wide Disposal Facility Field 
Investigation have been completed. Field testing is ongoing. 

A draft Geotechnical Work Plan for on-site clay borrow material, off-site material sources and the 
OU 2 waste units was submitted for review to both the U.S. EPA and OEPA on July 25, 1995. 

Planned Activities for September 1995: 

addressed and incorporated. 
0 If received, comments from the EPAs on the draft Geotechnical Work Plan Report will be 

Disposal Facility 

Status: 

Geosyntec was awarded the Disposal Facility Engineering Design Contract on 
August 11, 1995. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

3.0 Operable Unit 3 

Operable Unit 3 (OU 3), as defined in the Amended Consent Agreement, includes the Production 
Area and production-associated facilities and equipment (including all above-and below-grade 
improvements) including all structures, equipment, utilities, drums, tanks, solid waste, waste, 
product, thorium, effluent lines, K-65 transfer lines, waste water treatment facilities, fire training 
facilities, scrap metal piles, feed stocks, and coal pile. 

3.1 Remedial Investigatiodfeasibility Study Report 

Status: 

A streamlined and combined Draft RVFS Report was submitted internally for review on 
May 11, 1995. DOE and lntemal FERMCO comments on this draft document are being 
incorporated into the revised document. Additionally, a draft version of the Proposed Plan is 
being developed for submittal with the RVFS Report. The Draft RVFS Report will be submitted to 
U.S. and Ohio €PA on September 1 1 ,  1995. 

IssuedCorrective Actions: 

None to report. 

OPERABLE UNIT 3 REMEDIAL INVESTIGATIONffEASIBlLlTY STUDY PRIMARY MILESTONES 

SCOPE 

Details the nature and extent of contaminants within the OU 3 
study area. Estimates the volume of contaminated media and 
materials. Characterizes contamination in the former production 
area. Develops remedial action objectives and describes and 
analyzes potential remedial alternatives. A comparative analysis 
will be performed for all alternatives. The Proposed Plan 
identifies potential remedial alternatives as listed in the FS and 
presents the preferred alternative to the US.  EPA and the Dublic. 

SUBMIT TO 
E PAS 

0911 1/95 C 

RECEIVE 
FROM 
EPAs 

12/05/95 C 

SUBMIT TO 
EPAs FINAL 

01/24/96 C 

C = Consent Agreement Date 
F = Forecast Date, 



3.2 

3.3 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENTIFEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial In ves tigationdFeas ibility Studies 

Engineering Studies 

Status: 

Working on the draft for the EET Decontamination of Transite Engineering Study, the Kelly 
Decontamination of Concrete Engineering Study, and the Transite Characterization Engineering 
Study. The Chemical Leaching Remedy Screening Engineering Study and the Surface 
Decontamination/Removal Metal Engineering Study Final Reports have been completed. 

IssuedCorrective Actions: 

None to report. 

Interim Remedial Action 

Status: 

Prioritization and Sequencing Report - A letter was sent to OEPA on August 18, 1995 in 
response to their concern regarding the prioritization of the D&D of the Pilot Plant Complex in the 
final OU 3 Remedial Design Prioritization and Sequencing Report (PSR). OEPA had approved 
the PSR on July 14, 1995 with the condition of acceptable resolution to their comment on the 
scheduling of the Pilot Plant Complex. DOE'S response, summarized, was that the 
dismantlement of the Pilot Plant Complex under the accelerated remediation scenario (Le., t he  
$276 Million Case) would be scheduled to begin in 1999 and, as supported by the OU 5 
RI Report, would not allow contamination to migrate to off-site receptors in the interim. To 
facilitate resolution of this concern, the draft letter was discussed with Tom Schneider (OEPA), 
who seemed satisfied with the response, prior to formal transmittal. 

Dismantlement of MAWS Equipment - DOE-FN has been planning the dismantlement of the 
MAWS equipment to prepare Plant 9 for the potential start of D&D activities in January 1996. 
Kim Chaney (EM-423), with concurrence from the Office of Research and Development (EM-53),  
agreed that the D&D of the MAWS equipment and storage, pending final disposition, is the best 
path forward. 

Representatives of Lockheed visited the FEMP to discuss details for removing their soil washing 
equipment after Safe Shutdown disconnects utilities to the facility; this is expected to be complete 
by November 1, 1995. It is believed that because the soil washing test material had very low 
concentrations of radionuclides, the surface contamination levels on the equipment would likely 
be below the free release limits in DOE Order 5400.5. Smears will be taken on the interior and 
exterior surfaces of the equipment for verification prior to dismantlement. 
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COMPLIANCE AGREEMENTREDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

3.3 Interim Remedial Action 

Status (continued): 

Currently, negotiations are underway for the purchase of the Duratek vitrification and water 
treatment systems by DOE-HQ. FERMCO has requested a notice to proceed with the 
dismantlement of these systems by Safe Shutdown as salvageable equipment, pending 
contractual agreement. 

Issuedcorrective Actions: 

None to report. 

3.4 Planned Activities for September 1995: 

Complete responses to all comments on the first OU 3 draft RI/FS Report and incorporate 
revisions into the document. Finalize all sections, incorporate last minute changes, and 
prepare document for printer and distribution. 

a Finalize the OU 3 volumes document, which details the methodology and assumptions 
supporting the OU 3 volumes estimates. 

0 Complete validation of a small percentage of unvalidated RVFS radiological data and 
validate results from the OU 3 leachability study. 

a Prepare a presentation for DOE-FN, U.S. EPA, and OEPA on the RI/FS document to 
facilitate review by the regulators. 

0 Final report for the Transite Characterization to be completed by University of Cincinnati 
by the end of September 1995. 

a The EET Decontamination of Transite and the Kelly Decontamination of Concrete 
Engineering Studies to be completed by mid-September 1995. 

a Chem Nuclear has arrived on site to set up the equipment for treatment of Thorium 
Nitrate. The solidification process is scheduled to start on September 12, 1995 and is 
expected to be completed by the end of September 1995. 

The technical evaluations for the proposals on the Recycling of Copper Engineering Study 
have been completed and the contract is to be awarded by September 30, 1995. 

a The nitric acid and residues from the UNH Project are scheduled to be processed by the 
end of September 1995. There are four tanks in the Refinery that-need to be emptied to 
complete this project. 
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4.3 

4.4 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

Operable Unit 4 

Operable Unit 4 (OU 4), as defined in the Amended Consent Agreement, conskts of Silos 1, 2, 
3, and 4, the silo berms, the Decant Sump Tank System, and soil within the operable unit 
boundary. 

RUFS Work Plan 

Status: 

Complete. 

Remedial Investigation 

Status: 

Complete. 

Feasibility Study/Proposed Plan 

Status: 

Complete. 

Treata bi I i t y Studies 

Bench Scale Treatability Studies 

Status: 

Complete. 

Pilot Plant Treatability Studies 

Status: 

The Phase I and Draft Final Phase I I  Work Plan was submitted to the DOE-FN on 
August 18, 1995. Currently awaiting DOE approval on the Draft Final Pilot Plant Phase I I  Work 
Plan prior to transmittal to the U.S. EPA for information and approval, respectively. 

Issuedcorrective Actions: 

None to report. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 
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Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Record of Decision 

Status: 

Complete. 

RD Work Plan 

Status: 

The Remedial Design Work Plan was approved by US. EPA on June 15, 1995. Responses to 
two OEPA comments and changed pages were transmitted to the EPAs on July 27, 1995. 

Planned Activities for September 1995: 

0 Continue construction of the Phase I Pilot Plant facility. 

0 Obtain DOE approval on the Phase I and Draft Final Pilot Plant Phase’ I I  Work Plan. 
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EPAs FINAL 
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CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

~ ~~ - 
Details the nature and extent of contaminants within the OU 5 
study area. Estimates the volume of contaminated media and 
materials. Provides a baseline risk assessment and establishes 
remedial action objectives. 

06/24/94 C 09/12/94 c 

Period Ending August 31, 1995 

1 1/01/94 C 
11/01/94 A 

Remedial InvestigationdFeasibbility Studies 

Operable Unit 5 

Operable Unit 5 (OU 5) as defined in the Amended Consent Agreement, includes: groundwater, 
surface water, and soil not included in the definitions of Operable Units 1 through 4, sediment, 
flora and fauna. 

Remedial Investigation 

Status: 

The Remedial Investigation Report was completed in February 1995. 

IssuedCorrective Actions: 

None to report. 

OPERABLE UNIT 5 REMEDIAL INVESTIGATION REPORT PRIMARY MILESTONES 

SCOPE 

C = Consent Agreement Date 
A = Actual Date- 

Feasibility Study/Proposed Plan (FWPP) 

Status: 

The Feasibility Study Report was completed on July 21, 1995. 

The South Field Pumping Test Report was submitted to the EPAs on August 4, 1995. The 
Project-Specific Plan for Installation of the South Field Extraction System was submitted to the 
agencies on August 1 1, 1995. The Project-Specific Plan for the South Field Injection Test was 
submitted to the US.  and Ohio EPAs on August 25, 1995 for approval. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

RECEIVE 
FROM 
EPAs 

Remedial InvestigationsFeasibility Studies 

SUBMIT 
TO EPAs 

FINAL 

5.2 Feasibility Study/Proposed Plan (FWPP) 

SCOPE 

Describes and analyzes potential remedial alternatives. A 
comparative analysis will be performed for all alternatives. The 
Proposed Plan identifies potential remedial alternatives as listed 
in the FS and presents the preferred alternative to the U.S. EPA 
and the oublic. 

Status: 

SUBMIT TO 
EPAs 

11/15/94 C 
1 111 5/94 A 

Responses to agency comments on the K, Sampling and Analysis Report and example change 
pages incorporating the comments were submitted to the US.  and Ohio EPAs on 
August 18, 1995. 

A draft of the Groundwater Reinjection - Great Miami Aquifer Remediation Strategy Report is 
currently in internal review. 

Issues/Corrective Actions: 

None to report. 

OPERABLE UNIT 5 FEASIBILITY STUDY/PROPOSED PLAN PRIMARY MILESTONES 

C = Consent Agreement Date 
A = Actual Date 

5.3 RCRA Monitoring 

Status: 

Third quarter RCRA groundwater sampling was conducted July 10 through 19, 1995. 

Issues/Corrective Actions: 

None to report. 

5.4 Treatability Studies 

Complete. 
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Period Ending August 31,1995 

Remedial InvestigationdFeasibilify Studies 

5.5 Record of Decision (ROD) 

Status: 

The draft ROD was submitted to the U.S. and Ohio EPAs on August 2, 1995. Toward the end of 
the month the U.S. EPA verbally indicated it would probably not complete its review of the ROD 
within the 30-day review period. Instead of receiving comments on September 5,  1995, as 
indicated by the original schedule, comments could be received for up to 30 additional days after 
September 5, 1995. 

Issuedcorrective Actions: 

None to report. 

5.6 Planned Activities for September 1995: 

0 Prepare responses to agency comments on the draft ROD. 

Continue preparation of the Remedial Design Work Plan. 0 

0 Continue preparation of the Groundwater Reinjection - Great Miami Aquifer Remediation 
Strategy Report. 
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Period Ending August 31, 1995 

Remedial InvestigationdFeasibility Studies 

6.0 Community Relations 

Status: 

The Femald Citizens Task Force presented its final report to the DOE, U.S. €PA, Ohio EPA, 
FERMCO and the general public during a press conference on August 1, 1995. DOE 
Headquarters Office of Public Accountability Director Cynthia Kelly received the report on behalf 
of DOE and provided some remarks about the significant work the Task Force has provided. 
The final report presents a roadmap for remediation of the Femald site and contains the Task 
Force’s recommendations on specific areas including future use of the Fernald site, residual risk 
and remediation levels, waste disposal alternatives and cleanup priorities. The report represents 
over 18 months of dedicated work by 14 citizens from the Greater Cincinnati area. Copies of 
the final report are available to the public at the Public Environmental Information Center. 

On August 2, 1995 the monthly meeting for the Fernald Envoy Program was conducted. About 
45 envoys attended and were briefed on public involvement activities and current issues at the 
site. The main focus of the meeting was to discuss new initiatives for improving the Envoy 
Program. The Envoy Advisory Group, consisting of envoys appointed by the manager, submitted 
a suggestion for improvement -- have envoys start sewing as internal liaisons to fellow 
employees as well as contacts for all their regular external groups and organizations. This 
recommendation will be presented to DOE management for approval. 

On August 8, 1995, approximately 200 people attended the DOE Community Meeting at the 
Plantation in Harrison, Ohio. This regular, trimester meeting had been publicized to include 
break-out sessions on the Fernald Citizens Task Force Final Report and the accelerated 10-year 
cleanup plan. However, due to the notable interest in the radium/silos issue from residents, both 
local and the greater Cincinnati area, and from the media coverage on the subject, DOE decided 
to focus most of the meeting on this issue, Covering the meeting were representatives from TV 
stations WLW, WCPO, WKRC, WXIX, and reporters from the Cincinnati Enquirer, Journal News, 
Cincinnati Post, and the Harrison Press and National Public Radio. 

A presentation was given on the cleanup progress in all operable units and the status of some 
removal actions, since the March 14 Community Meeting. Information on the accelerated 
lO-year Cleanup plan and the task force’s Final Report were available at the meeting (Copies can 
be provided from the Public Environmental Information Center upon request.) Next Dr. Darrell 
Fisher, a medical physicist at Battelle Pacific Northwest Laboratories in Richland, Washington 
presented his basis why the radium in Femald’s K-65 silos should be extracted and made 
available to the medical doctors and scientists researching a cure for some types of cancer. 

About 25 people who attended the meeting were randomly selected the next day and asked to 
participate in a follow-up telephone survey. Respondents unanimously agreed that DOE was 
correct to change the focus of the meeting because the radium extraction issue needed to be 
addressed. However, local residents voiced their concerns about safety and delaying cleanup 
while other respondents who did not live near the site praised Dr. Fisher’s work. The transcript 
Of the entire meeting is available to the public at the Public Environmental Information Center. 
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Remedial InvestigationdFeasibility Studies 

6.0 Community Relations 

Status (continued): 

The Strategic Plan for the Femald Environmental Management Project is being updated to reflect 
current strategic goals, approaches and actions DOE and FERMCO will take to complete the 
project mission. Originally developed in September 1994 with input from employees and 
stakeholders, Femald is required to review and update the plan annually. Fernald employees 
and representatives from the Femald Citizens Task Force, FRESH, and Crosby, Ross and 
Morgan Township trustees will be asked to review the revised document and submit comments 
to Gary Stegner, DOE Femald Area Office Public Information, no later than September 1, 1995. 
FERMCO will submit the revised plan to DOE-FN by September 30, 1995. 

The Center for Disease Control (CDC) and the Agency for Toxic Substances and Disease 
Registry (ATSDR) are actively conducting public health activities at several DOE facilities. As 
part of this effort, the agencies are forming a Fernald Health Effects Subcommittee. The purpose 
of the subcommittee will be to establish a representative and knowledgeable body of citizens to 
advise CDC and ATSDR on their health research and public health activities related to Fernald. 

CDC and ATSDR have received approximately 40 nominations for the Fernald Health Effects 
Subcommittee. Representatives from CDC and the ATSDR will meet next week to prepare a 
recommendation for CDC Director Dr. Satcher of who should serve on the committee. After 
Dr. Satcher approves the list of people, CDC will send invitations to the prospective committee 
members, who will have two weeks to accept or decline the invitation. This is expected to occur 
in October 1995. Steve Adams, Femald Health Effects Subcommittee coordinator, expects the 
first "official" subcommittee meeting to be held the first week in December 1995. The Fernald 
Health Effects Subcommittee will be a formal, Federal Advisory Committee Act (FACA) chartered 
advisory body. 

On August 13, 1995, Jack Craig, Director of the Fernald Area Office, and Pam Dunn, local 
resident, member of FRESH, and member of the Fernald Citizens Task force, appeared on a 
local television talk show, called "Newsmakers." The interview subject was "Should the radium in 
Femald's K-65 silos be saved for cancer research?" This was the topic at a DOE Community 
Meeting the previous Tuesday evening that drew the attention of the media and many Cincinnati- 
area residents. DOE had the interview video-taped and a copy is available to the public at the 
Public Environmental Information Center. 

Several delegates from DOE and FERMCO attended the ER95 Conference in Denver, Colorado 
the week of August 14, 1995. Some presentations given by the representatives included: The 
Fernald Envoy Program, The Fernald Citizens Task Force, Accelerating D&D at Fernald, and A 
Strategy for Effective Management of Regulator Comments on RVFS Documents. 

IssuedCorrective Action: 

None to report. 
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Remedial lnvestigationfieasibility Studies 

6.1 Planned Activities for September 1995: 

On September 12, 1995, the DOE Ohio Field Office Summit Meeting will be held at 
Femald. The Ohio Field Office oversees Mound, RMI, West Valley and Fernald. Also 
attending representing DOE-HQ will be Tom Grumbly. A tour of the site is scheduled. 

On September 26, 1995, representatives from the DOE Mound Facility in Miamisburg, 
Ohio will be taking a driving tour of the Femald Site. 

The regular monthly meeting of the Fernald Residents for Environmental Safety and 
Health (FRESH) is scheduled for September 28, beginning at 7:30 at the Venice 
Presbyterian Church in Ross, Ohio. 

0 The Femald Citizens Task Force will hold a meeting on September 30, 1995 at the Joint 
Information Center located at 6025 Dixie Highway, Fairfield, Ohio. The focus of the 
meeting will be on determining the mission of the Task Force during FY96. 
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ENCLOSUREA 

Introduction 

The accompanying Effluent Radiation Reports provide, in accordance with the requirements of 
Section XXIII.6 of the Consent Agreement As Amended under CERCLA Sections 120 and 
106 (a), data on the daily waste water flows, radionuclide concentrations. and loadings released 
to the Great Miami River and an estimate of runoff and radionuclide concentrations to Paddy’s 
Run during August 1995. 

Summary - August 1995 

The total quantity of uranium discharged from the FEMP to the Great Miami River via 
Manhole 175 (Outfall 11o00004001) was 1.57 kilograms. The average uranium concentration for 
the previous 12 months was 0.19 mg/L. This is 21.3% of the Derived Concentration Guide (DOE 
Order 5400.5) for ingested water. 

The total quantity of uranium discharged from the FEMP to the Great Miami River via South 
Plume/Stormwater Retention Basin/BDN-ETS(0utfalI SP3) was 1 3.63 kilograms. The average 
uranium concentration for the previous 12 months was 0.052 mg/L. This is 5.8% of the Derived 
Concentration Guide (DOE Order 5400.5) for ingested water. 

There was one discharge from the Storm Water Retention Basin Spillway (Outfall 11o00004002) 
to Paddy’s Run via the Storm Sewer Outfall Ditch in August 1995. The event occurred on 
August 6, 1995 and resulted in an estimated discharge of 0.97 kilograms of uranium. 

Based on 5.61 inches of rainfall in August 1995, the total quantity of uranium discharged to 
Paddy’s Run from uncontrolled areas of the FEMP is estimated to be 15.94 kilograms. 
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ENCLOSUREA 

EFFLUENT RADIATION REPORT 

FACILITY: 

LOCATION: 

DATE: 

Day 

_ _ _  
1 
2 
3 
4 

6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

5 

Femald Environmental Management Project 
U.S. Department of Energy 
7400 W h y  Road. P.0.Eox 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

11ooooo4oo1 
001 Total Discharge 
Manhole 175 (Effluent to Great Miami River) 

AUGUST 1995 

Flow 
(MGD) ----------- 

0.196 
0.242 
0.202 
0.226 
0.333 
0.329 
0.197 
0.241 
0.257 
0.262 
0.289 
0.192 
0.21 1 
0.251 
0.286 
0.231 
0.203 
0.225 
0.174 
0.139 
0.199 
0.200 
0.185 
0.140 
0.1 57 
0.137 
0.122 
0.146 
0.200 
0.21 4 
0.162 

6.548 
---------_- 

Total 
Alpha 
(PCW 

40 
29 
26 
27 
20 
34 
97 
80 
66 
32 
34 
29 
27 
32 
31 
17 
26 
15 
20 
23 
29 .. .. .. 

.* .. .. .. .. .. .. 

36 
29 
20 
31 
86 

170 
130 
1 20 
42 
42 
34 
49 
34 
41 
51 
46 
33 
36 

140 
55 
42 .. .. .. 

f. .. .. .. .. .. .. 

70 
46 
36 
44 
60 

110 
21 0 
180 
150 
93 
83 
61 
68 
71 
47 
31 
29 
32 
28 
40 
51 
34 
26 
28 
27 
40 
33 
29 
32 
27 
14 

0.05 
0.04 
0.03 
0.04 

0.1 4 
0.1 6 
0.16 , 

0.1 5 
0.09 
0.09 
0.04 
0.05 
0.07 
0.05 
0.03 
0.02 
0.03 
0.02 
0.02 
0.04 
0.03 
0.02 
0.01 
0.02 
0.02 
0.02 
0.02 ' 

0.02 
0.02 
0.01 

0.08 

24 
16 
12 
15 
20 
37 
71 
61 
51 
31 
28 
21 
23 
24 
16 
10 
10 
11 
9 

14 
17 
11 
9 
9 
9 

14 
11 
10 
11 
9 
5 

1.57 

** Analytical results not yet available 
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ENCLOSURE A 
EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: 001 Total Discharge 

DATE: AUGUST 1995 

Avg. 0.21 1 

Max. 0.333 

Min. 0.122 

26 46 64 

97 170 , 21 0 

14 .. 

0.05 21 

0.1 6 71 

0.01 5 

The average uranium concentration for the previous twelve months was 0.19 mgA. 
This is 21.3 percent of the Derived Concentration Guide(D0E Order 5400.5) for 
ingested water. 

Comments: (1) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-23Wmg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 

A-3 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
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Period Ending August 31, 1995 

ENCLOSUREA 
EFFLUENT RADIATION REPORT 

FACILITY: 

LOCATION.: 

DATE: 

Femald Environmental Management Project 
U.S. Department of Energy 
7400 Wtlley Road, P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

11000004002 
002 Discharge (Overflow) to Storm Sewer Outfall Ditch 
Stormwater Retention Basin Spillway (Effluent to Paddy's Run) 

AUGUST 1995 

. 

The Stormwater Retention Basin overflowed on August 6. 
The estimated discharge of 1,600,000 gallons contained 
approximately 0.97 kg of uranium. 

Based on 5.61 inches of rainfall for the month, the uranium 
discharge to Paddy's Run from uncontrolled areas of the FEMP 
is estimated to be 15.94 kgs. 
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COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

ENCLOSURE B 

INTRODUCTION 

Enclosure B describes actions undertaken at the FEMP during the period August 1, through 
August 31, 1995 that are not covered by the reporting requirements of the Consent Agreement 
As Amended under the Comprehensive Environmental Response, Compensation, and Liability 
Act (CERCLA) Sections 120 and 106(a): 

WORK ASSIGNMENTS AND PROGRESS 

Descriptions of ongoing work progress are presented in the following sections of this report. The 
status of ongoing work in support of the Federal Facility Compliance Agreement (FFCA) is 
summarized in Table 1 of Enclosure B. Completed work previously reported upon has been 
eliminated for the sake of brevity. In this portion of the report and in Table 1, descriptions of 
actions are presented in a format consistent with that of the FFCA. 

COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION, AND 
LIABILITY ACT AS AMENDED (CERCLA) 

1. Initial ,Remedial Measures 

Section C 

K-65 Silo Proiect - Status information on the K-65 Silo project normally reported 
in this section is being provided under Operable Unit 4: Silos 1-4. 

2. Remedial Investigatiordfeasibility Study (RVFS) 

Status information on the Remedial Investigatiodfeasibility Study (RVFS) normally 
reported in this section is being provided separately in accordance with the 
requirements of Section X of the Consent Agreement As Amended under CERCLA 
Sections 120 and 106(a). 

3. Reports and Record Keeping 

Section B 

The RI/FS Monthly Technical Progress Report for July 1995 was transmitted to the 
U.S. EPA and OEPA on August 17, 1995, as an integral part of the Consolidated 
Consent AgreemenffFederal Facility Compliance AgreemenffFederal Facility 
Agreement for Control and Abatement of Radon-222 Emissions (CNFFCNFFA- 
CARE) Monthly Progress Report in accordance with the requirements of Section X 
of the Consent Agreement As Amended. 

B- 1 
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I ENCLOSURE B 

I CLEAN AIR ACT (CAA) 

I Section E 

The Quarterly Particulate Emissions Report will now be incorporated into the 
Annual NESHAP Compliance Report. 

RADIATION DISCHARGE INFORMATION 

Section A 

This information will now be submitted on an annual basis as part of the FEMP 
Site Environmental Report. 

REPORTING REQUIREMENTS 

Section 6 

The Federal Facility. Compliance Agreement Monthly Progress Report for 
July 1995, was transmitted to the U.S. EPA and OEPA on August 17, 1995 as 
Enclosure 6 of the Consolidated Consent AgreemenVFederal Facility Compliance 
AgreemenVFederal Facility Agreement for Control and Abatement of Radon-222 
Emissions (CNFFCNFFA-CARE) Monthly Progress Report. 
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ENCLOSUREB 

TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS 

COMPLETION 
TIME AFTER 

ACTION DESCRIPTION FFCA SIGNED M1995 STATUS 

CERCLA 

1. INITIAL REMEDIAL 
MEASURES 

Implement radon control plan 
approved by the U.S. EPA. 

1 .c 

* 2. REMEDIAL 
INVESTlGATlONlFEASlBlLlTY 
STUDY 

RI/FS work is to be conducted 
in accordance with the U.S. 
EPA guidelines. 

2.8 --No Action Required- 

2.A 

2.E Amend and submit revised 
RI/FS Work Plan to US. EPA if 
deficiencies are found. 

2.F Implement tasks described in 
the approved RI/FS Work Plan 

----- No longer applicable. Progress on actions to 
address radon emissions from the K-65 Silos 
are being reported separately under Section 
IX-Removal Actions of the Consent 
AgreemenVFFCA Monthly Progress Report. 

No action required. 

N/A 

----- Status information on the RI/FS is being 
reported in accordance with the requirements 
of Section X of the Consent Agreement As 
Amended under CERCLA Sections 120 and 
106(a). 

Status information on the RVFS is being 
reported in accordance with the requirements 
of Section X of the Consent Agreement As 
Amended under CERCLA Sections 120 and 
106(a). 

Status information on the RI/FS is being 
reported in accordance with the requirements 
of Section X of the Consent Agreement As 
Amended under CERCLA sections 120 and 
106(a). 

3. REPORTS AND RECORD 
KEEPING 

3.8 Submit monthly RI/FS progress monthly The RI/FS Monthly Progress Report for 
reports. July 1995 was transmitted to the US. EPA 

and OEPA on August 17, 1995. 
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ENCLOSUREB 

TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS 

COMPLETION 
TIME AFTER 

ACTION DESCRIPTION FFCA SIGNED FY1995 STATUS 

CLEAN AIR ACT 

8.4 Prepare annual progress report 
installation and replacement of 
emission control devices. 

C. Provide annual reports to the 
U.S. EPA per 40 CFR 61.94(c). 

D. 1 Provide U.S. EPA with yearly 
stack-testing schedule. 

yearly The Sixth Annual Progress Report on the 
installation and replacement of emission 
control devices was prepared by the Effluent 
Monitoring and Control Section of the ES&H 
Division. The report was transmitted to DOE 
on July 15. 1994. 

The Annual NESHAP Compliance Report for 
CY1993 was transmitted to the US.  EPA on 
June 29, 1995 

No stacks related to production were 
operating in 1994 or to this date in 1995. 

yearly 

yearly 

Due to the permanent shutdown of metals 
production, resumption of the FFCA Stack 
Testing Program is unlikely. A proposal is 
being developed to substitute the NESHAP 
Subpart H testinghonitoring program for the 
FFCA Stack Testing. When this proposal is 
completed it will be formally submitted to 
US. €PA. 

0.2 Provide U.S. EPA with stack- 45 days The following test were conducted in May 
test results for stacks tested 
that year. 

1995: 

May 9 Test contractor tests 
Laundry stack (6 hour test) 

May 10 Test contractor test ElMCO 
stack (3 hour test) 

The results of the stack test will be provided 
to U.S. EPA when received from the testing 
f irm. 

E. 1 Maintain records of monthly ----- Ongoing. 
particulate matter emissions. 
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ENCLOSUREB 

TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FACILITY COMPLIANCE AGREEMENT ACTIONS 

COMPLETION 
TIME AFTER 

ACTION DESCRIPTION FFCA SIGNED FY 1995 STATUS 

RCRA 

A. 1 Conduct a hazardous waste 
determination on all waste 
streams. 

Commence a hazardous waste 
analysis program for materials 
in the landfill and going to the 
incinerator. 

Update the facility closure plan 
to reflect the year the facility 
expects to begin closure. 

. A.2 

A. 5 

REPORTING REQUIREMENTS 

E. Issue monthly progress repon of 
actions taken to ensure 
compliance with FFCA 
requirements. 

30 days 

30 days 

30 days 

monthly 

Complete. Pursuant to the Proposed 
Amended Consent Decree, a RCRA waste 
evaluation was conducted on all identified 
waste streams pertaining to the PACD. 

Complete. Operation of these units was 
discontinued and data on the waste which 
had gone to them was provided in a 30-day 
FFCA deliverable on August 17, 1986. 

The Facility closure date is dependent upon 
closure schedules for individual TSD units as 
presented most recently in Section I of the 
RCRA Part B Permit Application transmitted 
to the Ohio EPA and the U.S. EPA on 
March 26, 1993 (DOE-1471-93). Facility 
closure will be completed on a date the last 
TSD unit is closed. 

July’s CNFFCA Monthly Progress Report 
was transmitted to the U.S. EPA and OEPA 
on August 17, 1995. 
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CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
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ENCLOSUREC 

Introduction 

The Federal Facility Agreement for Control and Abatement of Radon-222 Emissions (FFA-CARE) 
between the U.S. Department of Energy (DOE) and the U.S. Environmental Protection Agency 
(U.S. EPA), signed November 19, 1991, requires that a monthly report be submitted to the US.  
EPA regarding all steps undertaken in the preceding month to implement Part V of the agreement 
and that all data generated as a result of those actions be submitted. 

Enclosure C fulfills those requirements by describing steps taken at the FEMP during the period 
August 1, through August 31, 1995, to implement Part V, Radon-222 Control and Abatement Plan, 
paragraphs 19-33 of the FFA-CARE. 

Work Assignments and Progress 

In this section of Enclosure C, action descriptions and work progressare presented in a format 
consistent with that of the FFA-CARE. Immediately following this section are the K-65 Silos 
Report and the Selected Radon Data Report. Reporting this data is also a requirement included 
in the U.S. EPA approved Silos 1 and 2 Removal Action Work Plan (Removal Action No. 4). 
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ENCLOSURE C 

FFA Part, FFA Due 
Paragraph(s) Description of Commitment Date Status of Commitment 

Part V, 19 & 21 

Part V. 20 

Part V, 22 

Part V, 23 

Part V, 24, 25, 
and 33 

Part V. 26 

Implement the K-65 Silos 1 and 2 
Removal Action in accordance with 
the approved Silos 1 and 2 Removal 
Action Work Plan. 

Reduce radon-222 to a level 
AS-Low-As Reasonably-Achievable 
(AURA) with the goal as specified in 
the Silos 1 and 2 Removal Action 
Work Plan. 

Submit proposed methodology for 
estimating radon-222 concentration 
reductions resulting from completion 
of the Silos 1 and 2 Removal Action. 

Evaluate performance of the removal 
action and determine whether or not 
additional actions are needed prior to 
final remediation. 

Demonstrate compliance with 
NESHAP Subpart Q at the completion 
of final remediation using a 
methodology approved by the US. 
EPA. Applicable to: Silos 1, 2, and 3; 
Waste Pits 1, 2, 3, 4, and 5 and the 
Clearwell; and any newly discovered 
radon-222 emission sources. 

Directly measure radon-222 flux from 
Waste Pits 1,2, 3, 4, and 5 and the 
Clearwell in the RVFS under the 
CERCLA Consent Agreement. 

12/1/91 

5/22/92 

Within 60 days of 
completing 
removal action; 
1/27/92. 

None specified. 

None specified. 

None specified. 

Completed. 

Completed. 

Completed. 

Completed. 

No information to report for.July 1995. 

Radon sampling is complete for Pits I ,  
2, and 3. All measurements were 
below the criteria set by the U.S. EPA. 
A final report was issued to the U.S. 
€PA o? 6/25/92. A letter was received 
from the U.S. EPA on 10/16/92 giving 
approval of the  proposed method for 
measuring the radon flux from Pit 4. 
The letter also stated that since the 
Clearwell is water covered, and Pit 5 is 
nearly 100% water cov,ered, the flux 
from Pit 5 and the Clearwell may be 
assumed to be zero. . 
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ENCLOSURE C 

FFA Part, FFA Due 
Paragrap h(s) Description of Commitment Date Status of Commitment 

Part V, 26 

Part V, 27 

Part V, 28 

Part V, 30 

Part V, 31 

Part VI, 31 

Include direct measurement data from 
Waste Pits 1, 2, 3, 4, and 5 and the 
Clearwell in the RllFS under the 
CERCLA Consent Agreement. 

Estimate radon-222 emissions from 
Silo 3 based upon characterization 
data: include the estimated radon-222 
emission data from Silo 3 in the RllFS 
that includes Silo 3 under the 
CERCLA Consent Agreement. 

Submit documentation or estimates of 
current radon-222 emissions from 
existing but newly discovered sources 
that contain radium-226 in sufficient 
concentrations to emit radon-222 in 
excess of NESHAP Subpart Q prior to 
final remediation. 

Submit methodology for direct 
measurement or other appropriate 
means of characterization of the 
relevant emissions pursuant to 
paragraph 29 of the FFA. 

Submit results of measurements 
pursuant to paragraph 30. 

Submit monthly report on steps 
undertaken to implement Part V of the 
FFA-CARE and the data obtained in 
the preceding month. 

None specified. 

None specified. 

Within 30 days of 
discovery. 

Within 45 days of 
the U.S. EPA 
response pursuant 
to paragraph 29. 

Within 30 days of 
U.S. EPA 
approval of 
characterization 
method. 

20th day of 
succeeding 
month. 

See above. 

Completed. 

No new sources identified. 

None required. 

None required. 

The progress report being submitted 
herewith as an integral part of the 
CERCLA Consent Agreement Monthly 
Progress Report. 

c-3 



7184 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

ENCLOSUREC 

Data ReDortinq ReQuirements: RA No. 4: Silos 1 and 2 

As defined in the Silos 1 and 2 Removal Action Work Plan and the Federal Facility Agreement. data 
associated with monitoring the effectiveness of the bentonite installation are included in the following 
tables: the K-65 Silos Report and the Selected Radon Data Report. 

The K-65 Silos Report includes data on the following parameters: 

8 Ambient temperature and pressure near the silos. 

0 Silos 1 and 2 headspace temperature. 

8 Silos 1 and 2 differential pressure. 

Silos 1 and 2 radon headspace concentration. 

Silos 1 and 2 headspace humidity 

8 

8 

The Selected Radon Data Report includes radon data from the following locations: 

8 Air monitoring station number 5 (AMS-5) 

8 Air monitoring station number 6 (AMS-6) 

8 Pilot Plant 

8 Background data 

8 K-65 Monitoring Data (K-65 NW, K-65 SW, K-65 NE, K-65 SE). 
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ENCLOSUREC 

The radon data submitted in Enclosure C: Due to its high source strength, unique measurement methods 
had to be devised to measure radon emissions from this nonstandard source. The data that has been 
gathered since 1992 is collected by qualified technicians using detailed procedures. This data although 
not yet verified, serves as a very good qualitative indicator of the integrity of the bentonite sealant layer 
covering the residues in the silos. Activities have been initiated to enhance the quality and independently 
verify the data that is being collected. 
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ENCLOSURE C 

MONTH: AUGUST 
YEAR: 1995 

FACILITY: Femald Environmental Management Project 
U.S. Department of Energy 

7400 Willey Road, P.O. Box 538704 
Cincinnab, Ohio 45253 Hamilton 

K-65 SILO REPORT 
RADON CONCENTRATIONS 

(Daily Summary of Recorded Headspace Concentrations) 

Grab Samples of Headspace 

Notes: 1. All values reported in pCi/L. 
2. Continuous data reponed to three signillcant digts IO r e m n  consisteni with me callbration data. 
' Parnd data bss due to printer (allure (OSnOBS. 'i9:m to 08/21/95. 0922). 
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MONTH: AUGUST 
YEAR: 1995 

ENCLOSUREC 
FACILITY: Femald Environmental Management Project 

U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 

Cincinnati, Ohio 45253 Hamilton 

SELECTED RADON DATA REPORT 
(Monthly Summary of Selected Sampling Locations) 

i wm5 
i 08/03/95 
j 08/04/95 
:j 08/05195 
; I  08/06/95 

;: 08/08/95 :: 08/09/95 
;; WlQ195 
;; 08/11/95 
;; 08/12/95 
i: 08/13/95 

08/14/95 
ji 08/15/95 
? 08/16/95 
i 08/17/95 
;. 08/18/95 
j j  08/19/95 
:; ~20195 
i] 08/21/95 
i: 08/22/95 
I 08J23.45 
. 08/24/95 
.I 08/25/95 
i '  08/26/95 
j ;  09/27/95 :: 08/28/95 
; 08/29/95 
.: 08/30/95 

i 08/07/95 

08/31/95 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

....- ...................................................... : ............... - .-. ..-...- ...................................... 

:.------.-.------..--.----.-..--- 2.2 ...................................................... 1.4 1.6 : ....,._____' 1 1  _._......______._..: : ............................ 1.2 . 

.;............. 0.8 ....... i .......................... 0.3 - ...................... 08 : ....._........_...: i ....,.____: 0 5  __._.__..______._..: : ............................... 0.5 

MAXIMUM: 

.:MINIMUM: 

STANDARD LEGEN0:l. *(a)' indicates censored data due to erroneous reaamgs. 
2. .(b). indicates data IOU due to momtor malfunction. 

. . . . . . . 

. .  .. .. 

1.2 . : .......... . .(bj... (bj . .. : . .. .... 1.1 1.5 : 0.8 j l;.3 1.1 . .. .. ... . . (b). . 
..... : 1.5 

; 1 jy' . . . . . . . . . . . . . . . . . . 1 .8 . . . . . . . . . . . . . . . . . . . . 

1 .o 

; 1.0 

.. .... 
..- ...._....____...___..___.__.....____ : .......................................................... 
........................................ I 1.4 ; ...__..__.___ __________..,,_......._______________.__ : 1.1 :: 

. . . . . . . . . . . . . . . 1.6 . . . . . . . . . . . . . . . . . . . . . . . . . , . 0.5 . . . . . . (b) . . . . . . . 
......._..._..._... 15 : .._..........._..._~ ........ l.:! ..,. .. .. ... :. ... 1 .! 

......__ j __..____ 1:: ____..__._._.,...~ __..(..._.___ ~~j ____...... > ........ i..2 ............ ..: 1.6 ... ................................... ; .................................... ..._............... . 
. . . . . 1.1 . , 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

MONTH: AUGUST 
YEAR: 1995 

ENCLOSUREC 
FACILITY: Fernald Environmental Management Project 

U.S. Department of Energy 
7400 Willey Road, P.O. Box 538704 

Cincinnati. Ohio 45253 Hamilton 

SELECTED RADON DATA REPORT 
(Monthly Summary of Selected Sampling Locations) 

.......... - .......................................... verages , K65-NW . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  .......... ........... .... .................. ... 
K65-S W K65-NE ' .K65SE 

1~5.:. 

08/02/95 
08/03/95 
08/04/95 
08/05/95 

: 08/06/95 
08/07/95 

; 08/08/95 
.i 06/09/95 

j 08/10/95 
; 08/11/95 
.: 08/12/95 
j 08/13/95 

08/14/95 
.: 08/15/95 

: 08/19/95 
': 08/20/95 
' 08/21/95 
i 08/22/95 

06/23/95 
08/24/95 
08/25/95 
08/26/95 
06127l95 
08/28/95 

. 08/29/95 
: 08/30/95 

2.7 . ... . . . . . . 1.7 . , .7 , . . , .......... . 5.5 ....... , 
'"(. .. ...................... ........... . . . .:. : . ....... 5.2 . ... ..... .. . ... . .. . . .... . . . ... 3.0 . ._. . . . ... , , . . . . . . . . . 

: 1.7 2.7 ..._..._.__ ~ ........____.._..._. i 5.3 1.7 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
..................... 1.4 .........' .......... ..-.. ...... .. . . . . . ....... .. . 4.2 . . . . . . . .. . . . . . . . . , .. ... . . ..... ?.!e., , . . . . .. . . . , . 

~ 1.6 i 4.6 2.8 : 1.6 
j ""...'1:5. ............................................. ; ............................................................ . . . . . . . . . . . . . . . . . . . . . . . . . . : . . . . . . . . . 3.9 . . . . . . . . . . . . . . . . . . . . . 

2.2 
1.8 3.9 3.5 1.5 
1.5 j 3.0 2.0 1.3 
2.0 , 

1.6 
1.2 

2.0 ... ........ .. ........................... 4.5 ... ......,.._... 3.7 1.6 
1.8 

1,5 ...... , 1 .E '  1.2 

. . . . . . 1.5 . . . , . . , , 

............................................................ 1.6 : (,_, 5.7 
: 2.5 : 4.8 2.9 ' " ' . ' ' ~ ~ " ' ~ ~ . . ~ ~ "  ............................. ............................................................ ji 

.. ~ ' "~ '~" " . . " '~~ . . . .  .... -.- .............. - ............. 1 ................................................... . ......., 
. . . . . . . . . . . . . . . . . . . . . 

, 
-'". . .'.'- .... . . .. . . - . . . . . . . . . . . . . . . . . . .. . . . . . . . .. . . . . ... . . . . . . . . . .. .. . . . . . . . . . _ _  . . . . . . . . . , . . . . . . . . j 

: 4.4 3.0 
2.0 : 7.1 6.0 
2.5 : 2.5 1.7 

..... - ............................... 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . , , , . . . . . . . , , , . 2.2 ,6 ........................... : 4.6 ,. ......._...... 3.7". . , , 

. . ...... 2.0..' 
. . . . . l.7... . . . . . . .  . ..... .......... 2.3. . 

... .... .... .. 2.2 ...... 
. ... . ...... 6.4 

. . . . . . . . . . . . . . . . 
3.8 

7.8. ' ' . 4 6  . .............. .. . ... . . . . . . . . ;. . .. . . . . . . . . . . . . . . .. . . . . . . . . . .I.. . . . . . , . .I.. . . . . . . . . . . . , . , . . :, . . . . , __, , :, , , , . , , , , . . , . . , , , , . 
. .  .... .... 1.6 . .................................. 2 0  ................... i ....... 7:s _...... ......... 1 ....... 4:.0 ....... ..... . .  , 

;Mm?~slal~s;, . . . . ...? K6&N w . . . . . . .:. . . . ... 'K6ssw . . . . . . . ~ .,. .,...,.,. K 6 ~ N  E .,.,... . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
. "' K6sSE .' j; 

k 

: 1.9 4.4 2.7 1.5 

2.2 

" "~" "~" "~~" ' '~~ . .~ . . . . . -  ............ .................................................... __.... ._..__... ..._._..... .._. 

4.4 : 7 8  6.0 "". . . . . . . . . . . . . . . . . . . . . . . .. . . . . .... . . ... . . . . . . . . . . .. .. . . . .;. . .. , . ._.. :. .. . . __. ._ .. .__ ._. :.. .. __,  .__, .__. . . . ._. .... . . , , , 

0.5 

. . 1.8 . . . . . . . . . . , . . . . 4.4 . . , , . 2.7 

AVERAGE: 

MAXIMUM: 

.' MINIMUM: 

MEDIAN: 

. . . . . . . '.....-...... 0.5 ......................................... 0.9 ...... ; ..._....(_.__,.,,, 0.9 . 

1.5 . . . . . . . . . . . . . , . . . 

. . . ... .I .. . 
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CONSOLIDATED CONSENT AGREEMENTFEDERAL FACILITY 
COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON0222 EMISSIONS 
MONTHLY PROGRESS REPORT 

PERIOD ENDING AUGUST 31,1995 

ENCLOSURED 

EFFLUENT RADIATION DISCHARGES TO THE GREAT MIAMI RIVER 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

Introduction 

Enclosure D lists monthly discharges to the Great Miami River. This information is required by 
the D0UU.S. EPA Aqreement Resolvinq Dispute Concernina Denial of Request for Extension of 
Time to Submit ODerable Unit 2 Document and discussed in the "Addendum No. 1 to the South 
Groundwater Contamination Plume Removal Action Parts 2 and 3 Work Plan." 

D- 1 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

EFFLUENT RADIATION REPORT 

FACILITY: 

LOCATION: 

DATE: 

Day 

-- 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

Femald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.O.Box 398705 
Cincinnati. Ohio 45239-8705 
9002 M 9501 900212 

PP11 
IAWWT - T108 (SWRB) Discharge 
Interim Advanced Wastewater Treatment Effluent 

JULY 1995 

System not in service due to delay in receiving replacement parts. 

D-2 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: (SPl] IAWWT - T108 

DATE: JULY 1995 

Avg. 0.000 ERR ERR ERR ERR 

Max. 0.000 ERR ERR ERR ERR 

Min. 0.000 ERR ERR ERR ERR 

Comments: (1) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCi/l) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 
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CONSOLIDATED CONSENT AGREEMENTFEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT 

F AC I L I n :  

LOCATION: 

DATE: 

Day 

I 

1 
2 
3' 
4 
5 
6 
7 
8 
9 
10 
1 1  
12 
13 
14 
15 
16 
17 
18. 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

Femald Environmental Management Project , 

U.S. Department of Energy 
7400 Willey Road, P.0.Eox 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

w11 
IAWWT - T109 (SWRE) Discharge 
Interim Advanced Wastewater Treatment Effluent 

JULY 1995 

Flow 
(MGD) --- 
0.181 
0.1n 
0.156 
0.179 
0.151 
0.154 
0.145 
0.173 
0.140 
0.170 
0.187 
0.149 
0.160 
0.138 
0.154 
0.166 
0.161 
0.067 
0.000 
0.000 
0.078 
0.171 
0.157 
0.178 
0.175 
0.162 
0.182 
0.181 
0.181 
0.179 
0.172 

Total 
Alpha 
(PCW --- 

2.3 
2.1 
2.7 
2.2 
1.5 
2.2 
1.4 
1.3 
1.6 
2.3 
2.1 
4.5 
1.6 
2.4 
1.8 
1 .E 
2.5 
2.1 

1.9 
2.7 
2.4 
0.8 
2.2 
2.2 
2.6 
1 .8 
2.1 
1.4 
1.5 

7.7 
7.2 
7.9 
7.7 
6.1 
6.8 
5.8 
6.6 
9.1 
8.4 
7.7 
11.0 
7.8 
7.4 
9.1 
8.0 
7.6 
6.7 

7.3 
7.2 
7.2 
4.7 
6.6 
7.3 

8.1 
7.7 
6.7 
5.7 

,8.1 

3.4 
3.3 
2.4 
3.8 
2.4 
2.8 
1 .5 
2.0 
2.6 
3.4 
2.9 
6.9 
2.3 
3.1 
3.0 
2.6 
3.7 
3.1 

2.6 
4.6 
3.1 
1 .o 
2.1 
3.1 
2.7 
3.1 
3.1 
1.7 
1 .8 

4.624 

0.0023 < 2.0 
0.0022 2.0 
0.0014 3.6 
0.0026 < 2.0 
0.0014 3.6 
0.0016 2.0 
0.0008 < 2.0 
0.0013 c 2.0 
0.0014 c 2.0 
0.0022 < 2.0 
0.0021 < 2.0 
0.0039 3.6 
0.0014 < 2.0 
0.0016 2.0 
0.0017 < 2.0 
0.0016 < 2.0 
0.0023 < 2.0 
0.0008 2.4 

0.0008 < 2.0 : 
0.0030 < 2.0 
0.0018 c 2.0 
0.0007 . 2.0 
0.0014 2.0 
0.0019 < 2.0 
0.0019 c % 2.0 
0.0021 < 2.0 
0.0021 < 2.0 
0.0012 < 2.0 
0.0012 < 2.0 

0.0506 

8.6 
8.5 
8.7 
9.0 
9.3 
9.5 
9.0 
8.2 
8.2 
8.2 
8.5 
8.5 
8.4 
8.3 
8.4 
8.5 
8.1 
8.0 

9.1 
9.0 
9.1 
9.5 
9.5 
9.8 
9.1 
8.5 
8 .'6 
8.6 
8.6 
8.6 
8.5 
8.5 
8.6 
8.9 
8.7 
8.2 

8.0 8.6 
8.3 8.4 
8.0 8.8 
9.3 9.5 
9.3 9.5 
8.5 9.3 
8.2 8.3 
8.2 8.2 
8.2 8.2 
8.2 8.3 
8.3 8.5 

No sample collected: average monthly value used for calculations. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: (SPl] IAWWT - T109 

DATE: JULY 1995 

Avg. 0.149 2.1 7.4 2.9 0.0017 

Max. 0.187 4.5 11.0 6.9 0.0039 

Min. 0.000 0.8 4.7 1.0 0.0007 

Comments: (1 ) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the actrditv of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total $238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 

0-5 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

EFFLUENT RADIATION REPORT 

FACILITY: 

LOCATION: 

DATE: 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
1 1  
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Femald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road. P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

W61 
SWRB Pump Station Discharge 
Stormwater Retention Basin Effluent 

JULY 1995 

Flow 
(MGD) ---- 

0.181 
0.177 
0.156 
0.179 
0.151 
0.154 
0.145 
0.173 
0.140 
0.170 
0.187 
0.149 
0.160 
0.138 
0.154 
0.166 
0.161 
0.000 
0.000 
0.000 
0.128 
0.603 
0.157 
0.21 4 
0.607 
0.248 
0.227 
0.204 
0.193 
0.185 
0.172 

5.679 
---------- 

Total 
N P b  
W i n )  .------_ 

150 
150 
170 
160 

. 180 
170 
150 
200 
260 
220 
200 
130 
220 
140 
190 
200 
180 

160 
200 
180 
140 
190 
190 
190 
190 
200 
160 
140 

Total 
Beta 

(Gin) ---- 
n 
76 
74 
78 
66 
60 
69 
92 
130 
110 
91 
77 
87 
91 
100 
75 
86 

68 
74 
79 
91 
89 
100 
100 
85 
79 
47 
59 

D-6 

Total U 
(usn) 
-_I-- 

260 
270 
270 
290 
290 
31 0 
260 
350 
450 
41 0 
330 
240 
340 
340 
320 
31 0 
31 0 

. 290 
340 
300 
260 
290 
320 
320 
320 
320 
260 
240 
i 

Total U 
(kgs) ---- 
0.18 
0.18 
0.1 6 
0.20 
0.17 
0.18 
0.14 
0.23 
0.24 
0.26 
0.23 
0.14 
0.21 
0.18 
0.19 
0.19 
0.19 

0.14 
0.78 
0.18 
0.21 
9.67 
0.30 
0.27 
0.25 
0.23 
0.18 
0.16 

6.62 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: (606) SWRB 

DATE: JULY 1995 

Avg. 0.183 182 83 308 0.24 

Max. 0.607 . 260 130 450 0.78 

Min. 0.000 130 47 - 240 . 0.14 

Comments: (1) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCi/l) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

' 

(2) Average values presented are flow-weighted. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT 

FACILITY: 

LOCATION: 

RATE: 

Day 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 

. 14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

Femald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

~ 0 5 1  
Bidenitrification Tower 
BDN Tower Effluent 

JULY 1995 

0.184 
0.185 
0.180 
0.185 
0.198 
0.138 
0.102 
0.183 
0.203 
0.123 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.075 
0.186 
0.215 
0.222 
0.189 
0.198 
0.185 
0.188 
0.125 
0.179 
0.186 
0.164 

3.793 
-----------_ 

190 2000 
170 1800 
130 1500 
100 1400 
180 1600 
110 1300 
180 1600 

230 1500 
270 1700 

240 ' 1600, 

250 1700 
300 2200 
320 2800 
330 2600 
430 31 00 
330 3000 
490 3700 
360 2700 
340 2900 
400 2800 
160 2800 
140 3000 

550 
500 
400 
400 
460 
470 
510 
580 
630 
780 

750 
850 
950 

1100 
910 
850 

1000 
830 
840 
840 
880 
870 

0.38 
0.35 
0.27 
0.28 
0.34 
0.25 
0.20 
0.40 
0.48 
0.36 

0.21 
0.60 
0.77 
0.92 
0.65 
0.64 
0.70 
0.59 
0.40 
0.57 
0.62 
0.54 

10.54 
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CONSOLIDATED CONSENT AGREEMENTEEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: (605) BDNETS 

DATE: JULY 1995 

Avg . 0.122 261 2283 734 0.48 

Max. 0.222 490 3700 1100 0.92 

Min. ' 0.000 100 1300 400 0.20 

Comments: (1) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 
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CONSOLIDATED CONSENT AGREEMENTFEDERAL FACILITY 
COMPLIANCE AGREEMENTIFEDERAL FACJLITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31, 1995 

EFFLUENT REPORT 

FACILITY: 

LOCATION: 

DATE: 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Fernald Environmental Management Project 
US. Department of Energy 
7400 Willey Road. P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

w51 
Bidenitrification Tower 
BDN Tower Effluent 

JULY 1995 

5.94 
5 0.28 38.6 < 6.0 18.1 < 17.0 < 6.0 

8 < 0.10 41.8 < 6.0 < 14.0 < 17.0 < 6.0 
8.67 

9 < 0.10 34.3 < 6.0 c 14.0 < 17.0 < 6.0 

7.73 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT 

FACILITY: Femald Environmental Management Project 
US. Department of Energy 
7400 Willey Road. P.o.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

LOCATION: [SP2] 
Stormwater Retention Basin Emergency Bypass 
SWRB Bypass Effluent 

DATE: JULY 1995 
? 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 

0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 

0.000 

Total 0.000 
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FACILITY: 

LOCATION: 

DATE: 

Day 

--- 
1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

2.031 
2.083 
1.990 
2.024 
1.997 
2.042 
2.067 
1.970 
2.078 
1.973 
2.159 
1 .870 
2.632 
1.439 
1.941 
1.938 
2.165 
2.008 
2.096 
1 .870 

' 2.036 
2.055 
1.776 
1.978 
2.150 
2.076 

2.010 
2.069 
2.053 
2.027 

62.503 

i .goo 

---- 

17.1 
16.4 
19.7 
15.2 
16.2 
17.4 
12.7 
12.3 
11.8 
17.0 
18.1 
17.5 
17.7 
15.2 
15.2 
15.2 
18.0 
17.1 
19.1 
16.6 
17.6 
17.8 
17.2 
17.5 
16.6 
17.4 
16.7 ' 

17.8 
18.3 
19.4 
18.1 

0.13 
0.13 
0.15 
0.12 
0.12 
0.13 
0.10 

, 0.09' 
0.09 
0.13 
0.15 
0.12 
0.18 
0.08 
0.1 1 
0.1 1 
0.15 
0.13 
0.15 
0.12 
0.14 
0.14 

" 0.12 
0.13 
0.14 
0.14 
0.12 
0.14 
0.14 
0.15 
0.14 

3.97 
-__I 

c 

CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT 

Femald Environmental Management Project 
US. Department of Energy 
7400 Willey Road, P.O.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

. 

Valve House 
South Groundwater Contamination Plume 

JULY 1995 

No sample collected: average monthly value used for calculations. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITI: Femald Environmental Management Project 

LOCATION: South Plume 

DATE: JULY 1995 

Avg. ' 2.01 6 

Max. 2.632 

Min. 1.439 

16.8 

19.7 

11.8 

0.13 

0.18 

0.08 

Comments: ( 1 )  The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

FACILITY: 

LOCATI ON: 

DATE: 

Day 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Total 

Period Ending August 31, 1995 
EFFLUENT RADIATION REPORT 

Femald Environmental Management Project 
US. Department of Energy 
7400 Willey Road, P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

~ 3 1  
Vatve House 
South PlumdStomwater Retention Basin '/BDN-ETS ** 

JULY ' 1995 

2.396 
2.445 
2.326 
2.388 
2.346 
2.334 
2.31 4 
2.326 
2.42 1 
2.266 
2.346 
2.01 9 
2.792 
1.577 
2.095 
2.104 
2.326 
2.008 
2.096 < 
1.945 
2.350 
2.873 
2.155 
2.381 
2.955 
2.509 
2.31 5 
2.339 
2.441 
2.424 
2.363 

71.975 
-- 

22 
23 
21 
21 
28 
28 
20 
19 
26 
30 
27 
30 
15 
21 
28 
25 
29 
31 
12 
14 
16 
23 
21 
21 
23 
24 
18 
12 
20 
14 
17 

56 
70 
58 
45 
71 
46 
45 
63 
79 
71 
23 
20 
23 
20 
33 
22 
16 
29 
18 
45 
57 
82 
82 
72 
75 
79 
80 
66 
60 
76 
78 

Total U 
(ug/l) --. 

37 
38 
39 
40 
44 
45 
45 
46 
50 
49 
48 
50 
52 
51 
53 
49 
50 
36 
22 
18 
27 

. 39 
35 
31 
34 
36 
34 
32 
31 
27 
25 

0.34 
0.35 
0.34 
0.36 
0.39 
0.40 < 
0.39 
0.40 
0.46 
0.42 
0.43 
0.38 
0.55 < 
0.30 
0.42 
0.39 
0.44 
0.27 
0.17 
0.13 
0.24 
0.42 
0.29 
0.28 
0.38 
0.34 
0.30 < 
0.28 
0.29 
0.25 
0.22 

10.64 
--- 

2.0 

2.0 

2.0 

2.0 

Effective 3 1  1/94, the SWRB discharges were combined with the South Plume. 
** Effective 1/27/95, the BDN-ETS discharges were routed from MH #175 to the AWWT 

PH 
(Grab) 
(S.U.) --- 

7.5 
7.5 
7.4 
7.0 
7.3 
7.3 
7.3 
7.2 
7.2 
7.3 
7.2 
7.0 
6.6 
6.8 
7.7 
6.4 
6.7 
6.3 
6.8 
6.6 
7.2 
6.6 
6.8 
6.7 
6.8 
6.6 
6.4 
6.7 
7.3 
7.2 
7.1 

0-14 



CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT RADIATION REPORT (cont.) 

FACILITY: Femald Environmental Management Project 

LOCATION: (SP3] Valve House 

DATE: JULY 1995 

Avg . 2.322 22 55 39 0.34 

Max. 2.955 31 82 53 0.55 

Min. 1.577 12 16 18 0.13 

Comments: (1) The activity of this.discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 

D-15 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 
MONTHLY PROGRESS REPORT 

Period Ending August 31,1995 

EFFLUENT REPORT 

FACILITY: 

LOCATION: 

DATE: 

Day 

___ 
1 
2 
3. 
4 
5 
6 
7 
8 
9 
10 
1 1  
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Fernald Environmental Management Project 
US. Department of Energy 
7400 Willey Road, P.0.Box 398705 
Cincinnati, Ohio 45239-8705 
9002 M 9501 900212 

w 4 1  
Parshall Flume 
Effluent Downstream of Manhole 1768. 

JULY 1995 

0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 
0.000 

DO 
(msn) 

-e--- 

0.0 
0.0 
0.0 
0.0 
0.0 

' 0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

' 0.0 
0.0 
0.0 
0.0 

IRON 
(ms4 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0 .oo 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

MANGANESE 
(msn) 

0.0 
0.0 
0.0 
0.0 
0 .0 .  
0.0 
0.0 
0.0 
0.0 
0.0 
0 .o 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0 .o 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

Total 0.000 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENT/FEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

FACILITY: 

LOCATION: 

DATE: 

Avg. 

Max. 

Min. 

EFFLUENT RADIATION REPORT (cont.) 

Femald Environmental Management Project 

(SP4] Parshall Flume 

JULY 1995 

0.000 ERR ERR ERR 0.00 

0.000 ERR 0.0 ERR 0.00 

0.000 ERR 0.0 ERR ,o.oo 

Comments: (1) The activity of this discharge has been and will continue 
to be reported as Uranium-238 (pCiA) in accordance with 
the Ohio EPA format for reporting uranium. Since this 
does not account for the activity of the other uranium 
isotopes in the effluent, the total uranium data is also 
presented. The calculated total U-238 is based on a 
conversion factor of 337.84 pCi U-238/mg Total U applied 
to the measured value of total uranium. 

(2) Average values presented are flow-weighted. 
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CONSOLIDATED CONSENT AGREEMENT/FEDERAL FACILITY 
COMPLIANCE AGREEMENTFEDERAL FACILITY AGREEMENT FOR 

MONTHLY PROGRESS REPORT 
CONTROL AND ABATEMENT OF RADON-222 EMISSIONS 

Period Ending August 31, 1995 

EFFLUENT REPORT 

FACILITY: 

LOCATION: 

DATE: 

Day 

--- 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
1 1  
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 
28 
29 
30 
31 

Fernald Environmental Management Project 
U.S. Department of Energy 
7400 Willey Road, P.0.Box 398705 
Cincinnati. Ohio 45239-8705 
9002 M 9501 900212 

~ 4 1  
Panhall Flume 
Effluent Downstream of Manhole 1768 . 

JULY 1995 

. 

7.8 

7.2 

7.0 

7.7 

2.70 

0.44 

MANGANESE 
(msA) 

0.3 

0.1 

0.06 , < 0.1 

0.06 < .0.1 

0-18 


